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SECTION J - ATTACHMENTS 
 

EXHIBIT B - CONTRACT DOCUMENTATION REQUIREMENTS 
 
 
I. REPORTING REQUIREMENTS  
 
A. Monthly Walk-Thru Inspection and Monthly Progress Report -- A monthly inspection of 
facilities shall be conducted by the COTR and Contractor in order to evaluate performance. The 
Contractor shall submit a monthly progress report summarizing work progress, manpower 
utilization for assigned work, and material expenditures.  This report shall be submitted within 15 
calendar days following the end of the reporting period and contain the following:  
 

Basic Custodial Services (CLIN X001):– The Contractor will provide a schedule to the COTR 
showing type of annual service, scheduled date of annual service, actual date of service, 
and percent of building receiving annual service to date by contract year.  The format of the 
report shall be cumulative starting with contract award, be divided by contract year and 
submitted electronically to the COTR and the CO within 15 calendar days following the 
month service was provided 

  
1. A narrative statement of work accomplished during the report period.  
2. A statement of current and potential problem areas and proposed corrective action.  
3. A discussion of work to be performed during the next report period.  

 
Task Order Progress (CLIN X002):  The Contractor shall submit a monthly progress report 
summarizing work progress.  Work progress shall include as a minimum: 

    
   1. Significant issues/problems associated with a task. 

  2. Task Order Spreadsheet -- The Contractor shall prepare an electronic task order 
spreadsheet and maintain it through contract completion.  The spreadsheet shall 
include but not be limited to:  (1) task order number, (2) award date and period of 
performance,(3) task monitor, organization code, and mail stop, (4) task order FFP 
amount, ( (5) modifications to task order, and (6) the total cumulative amount of all 
task order issued under the contract.  The spreadsheet shall be made available to the 
Contracting Officer and the Contracting Officer’s Technical Representative upon 
request. 

  3. Upon completion of the task order and prior to submission of the final invoice, the 
contractor shall submit a written Certificate of Service to the Government certifying 
that all task order requirements have been satisfactorily completed and no items or 
services are outstanding. 

 

B. Contractor Monthly Accident/Incident Reports - The Contractor shall submit monthly 
man-hours headcount and accident/incident data to the LaRC Safety and Facility Assurance 
Branch (SFAB) within 10 working days after the end of each month. The contractor shall submit 
this data via the web-based system entitled Contractor Monthly Accident Reporting (CMAR) 
located at https://cmar.larc.nasa.gov/login.cfm for support service contractor working on-site or 
within the LaRC firewall.  If you are unable to submit your information electronically via CMAR, 
then Langley Form 272A, shall be submitted to SFAB, MS 305.  The submission of this data to 
SFAB does not exempt the Contractor from submitting an annual summary of occupational 
injuries and illnesses to the Occupational Safety and Health Administration (OSHA) as 
described in 29 CFR Part 1904.32.  .   
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C.  Accident/Incident Investigation Reports - The Contractor shall notify SFAB of any 
accident/incident as soon as practical but no later than 2 hours following occurrence. The 
Contractor shall submit a written accident/incident investigation report within 3 business days of 
occurrence.   
 
D. Notice of Violation Response -- The Contractor shall respond to any Notice of Violation 
(NOV) issued for safety violations to the prime and/or its' subcontractors.  The response shall 
include the cause for violation; mitigation of impact, if applicable; and planned prevention of 
recurrence.  Response shall be submitted to the issuer of the NOV and SFAB within three 
working days of issuance.  
 
E. Safety and Health Plan - The Contractor shall submit a Safety and Health Plan within 30 
days of contract award. The plan must be reviewed and approved by SFAB prior to 
implementation.  Per 1852.223-70(j) of the contract, the contractor is required to continually 
update the Safety and Health Plan when necessary (e.g., requirement change, safety regulation 
change, safety incident impact).  The Contractor shall submit a revised Plan for Contracting 
Officer approval no later than 30 days after the affect of a change or incident.  (See Attachment 
II for additional instructions). 
 
F.  Annual Information Technology (IT) Security Training Requirements - In accordance 
with NFS 1852.204-76, Security Requirements for Unclassified Information Technology 
Resources, all Contractor personnel requiring physical or logical access to NASA IT resources 
must complete NASA’s annual on-line IT Security Awareness training by June 30.  The 
Contractor shall submit an annual IT Security Training Report which confirms that required IT 
security training has been completed by all individuals.  This report shall be completed by July 
10th of each year.  
 
The report shall include the following content: (1) the number of employees requiring IT security 
training; (2) the percentage of those employees in item (1) that have completed the annual 
training; and (3) a plan of action with milestones to reach 100% in item (2) if that level has not 
been achieved by June 30. 
 
G. Conformable Wage Rate Agreement -- Within 15 working days after the effective date of 
the contract, the Contractor shall submit a report confirming conformable wage rate agreement 
as this subject is addressed in the FAR clause 52.222-41, Service Contract Act of 1965, as 
Amended, for those individuals employed by the Contractor who are covered by the Service 
Contract Act, but are not listed in Exhibit #, Register of Wage Determinations and Fringe 
Benefits (WD).  
 
H. Collective Bargaining Agreements -- The Contractor shall provide the Contracting Officer 
with copies of any collective bargaining agreements, and amendments thereto, which arise 
during the course of the contract and which apply to Contractor employees assigned to the 
contract.  
 
I. Quality Plan -- Within 30 calendar days after the effective date of the contract, the Contractor 
shall submit a quality plan that addresses how the contract quality requirements will be met.  
The plan and subsequent revisions will be reviewed and approved by the Contracting Officer or 
the designated representative.  

 

 The format used shall be at the Contractor’s discretion; however, the QCP shall address 
all requirements of the SOW and demonstrate how the Contractor intends to ensure 
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quality performance during the contract period of performance. The Contractor shall 
maintain the Quality Control Plan throughout the life of the contract.  The Contractor 
shall provide any updates to the plan to the CO for acceptance with a copy to the COTR 
when changes occur within ten (10) days. The Quality Control Plan shall include the 
following: 

 
o Inspection System.  The Contractor shall ensure written procedures for the 

inspection system includes the title/name of the individual responsible for the 
Quality Control Plan and who shall perform the inspections.  The location of 
inspection records and key control logs shall be made available to the 
government at all times during the term of the contract 
 
 
 

 
o Deficiency Prevention.  The Contractor shall provide an inspection form 

describing the method for identifying and preventing defects in the quality of 
service performed 

 
o Inspection Record – The inspection record shall provide the following 

information: 
 Date, time and location (building number) of the inspection 
 Title and signature block fort the person who performed the inspection. 
 Ratings of acceptable or unacceptable for all work performance 

inspected. 
 Areas (i.e. room number, section, etc.) found to be deficient and 

corrective action taken. 
 Total number of observations and defects. 
 Type of inspection (i.e. 100%, random, periodic, etc.)  
 Frequency (i.e. daily, weekly, monthly, quarterly, etc.) of inspection 

 
o Notification Plan – The Contractor shall submit a Notification Plan upon award to 

the CO for acceptance.  The Contractor shall maintain the Notification Plan 
throughout the life of the contract.  This plan shall include information for points-
of-contact.  The Plan shall also state what method shall be used to notify 
personnel.  The Contractor shall provide any updates to the Plan to the CO for 
acceptance with a copy to the COTR when changes occur. 

 
 
J. Employment Reports on Veterans - The Contractor shall submit a Veterans’ Employment 
Reports (VETS-100A Report) as required by Clause 52.222-37, Employment Reports Veterans.  
Within 30 days following the VETS-100A Report submission, the Contractor shall submit a letter 
to the Contracting Officer confirming that it has submitted the most recent annual VETS-100A 
Report required by FAR 52.222.37. 
 
K. Evidence of Insurance -The Contractor shall submit evidence of the insurance coverage 
required by NFS 1852.228-75, Minimum Insurance Coverage (i.e., a Certificate of Insurance or 
other confirmation) to the Contracting Officer prior to performing under this contract.  The 
Contractor shall also present such evidence to the Contracting Officer prior to commencement 
of performance under any options exercised, if applicable. 
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L.   On and Near-Site Staffing Report -- The contractor shall submit a report which includes 
the number of on-site and near- site Work Year Equivalents (WYE's) performing work on the 
contract, broken down by skill category.  An initial report shall be submitted within 30 calendar 
days from the effective date of the contract.  Subsequent updated reports are due quarterly, on 
January 1, April 1, July 1 and October 1 of each year.   
 
These reports shall be e-mailed to the following:   
larc-dl-contractorwye@mail.nasa.gov  
The subject line for the e-mail should be "Contractor WYE".  
 
"On-site" WYE's include the time worked by prime contractor and subcontractor employees on 
this contract whose primary duty station is on-site at Langley Research Center, whether such 
employees charge direct or indirect in the contractor's or subcontractor's accounting systems 
(e.g., management and administrative staff may charge their time to an "indirect" account, but  
the time worked by such individuals shall still be counted in the on-site WYE).    
 
"Near-site" WYE's include the time worked by prime contractor and subcontractor employees on 
this contract whose primary duty station is within 50 miles of LaRC, whether such employees 
charge direct or indirect in the contractor's or subcontractor's accounting systems.   Work 
performed on local college campuses shall not be considered "near site" WYE's.  
 
The contractor shall use the number of hours in its productive work year to compute the number 
of WYE's to be reported.  
 
For example, if the Contractor’s standard work-year is 1,860 productive hours (excludes leave, 
holidays, etc.), the quarterly WYE reported would be calculated as the total labor hours for the 
quarter divided by the available productive hours in the quarter (in this example 1,860 annual 
productive hours divided by 4 quarters yields 465 hours).  Thus, if 10,000 hours were incurred 
on the contract during the quarter the WYE would be (10,000/465 = 21.5 WYE).  The Contractor 
shall break out the On-site and Near-site WYE by skill category using the following categories: 
 
The contractor shall break out the On-site and Near-site WYE by skill category using the 
following categories:  Scientist, engineer, technician, administrative professional, and clerical.  
  
M. Recovered Material Reporting - Within 30 calendar days after the effective date of the 
contract, the Contractor shall submit a recovered material report detailing the estimate of 
percentage of total recovered material to be used in performance of this contract.  This report 
shall be submitted annually to be due not later than January 1st.   The report shall detail the 
amounts of total recovered material and percentages of postconsumer material content actually 
used in the previous 12 months, and update the estimates for the balance of contract 
performance.   
 
N. Waste Reduction Reporting – The Contractor shall submit an annual report, due not later 
than January 1st, detailing total amounts of EPA-designated categories and products procured 
and used in performance of this contract during the preceding reporting period.  A complete 
listing of all categories and products the EPA has designated as having to meet 
recycled/reclaimed percentages can be found at http://www.epa.gov/cpg/products.htm.  
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O. Contract Discrepancy Report – The Contracting Officer may send a Contract Discrepancy 
Report to the Contractor listing deficiencies in the Contractor’s work.  The Contractor shall 
inform the Contracting Officer in writing, within three (3) calendar days of receipt of the report, of 
the action the Contractor proposes to take to remedy the deficiencies, and of the measures the 
contractor plans to adopt to insure that similar deficiencies will not reoccur in the future. 
 
P.  EPA-Designated Categories Annual Purchasing Report - In accordance with FAR 
52.223-17, Affirmative Procurement of EPA-Designated Items in Service and Construction 
Contracts, the Contractor shall submit an annual Purchasing Report detailing the total amounts 
of EPA-designated categories and products procured and used in performance of this contract 
during the preceding fiscal year period.  The annual Purchasing Report is due by November 1st 
for purchases during the preceding fiscal year period (October 1 through September 30).  If the 
contract ends prior to November 1st, the annual Purchasing Report is due at the end of the 
contract period of performance.  After contract award, the Contractor will be granted access to 
this reporting template at http://emis/ap.htm.   
 
Q.  Equipment List - The Contractor shall submit a list of equipment it will furnish subject to an 
on-site inspection 15 calendar days after award.  The equipment must be approved for use by 
the Contracting Officer prior to commencement of work.  An updated list of equipment available 
at the work site must be submitted 5 calendar days prior to the next scheduled monthly service.  
The list should indicate current equipment, any additional equipment being added or removed 
from site, condition of equipment, equipment under repair with estimated date of return to 
service, and any other pertinent information requested by the Contracting officer.  The 
Contracting Officer reserves the right to field verify the equipment. 
 
 
R. Environmental Management Reporting Requirements 
 

1.1. Within thirty (30) days of contract award, the Contractor shall submit a Biobased 
Product Plan. This submittal shall be approved by the CO in writing.  The Contractor 
shall not commence work until this submittal is approved by the CO in writing.  The Plan 
must be reviewed and updated annually.  The plan must contain and define the 
following elements: 

1.2. At a minimum, the Plan must include a complete list of biobased products with biobased 
content (percentage), indicating the name of the manufacturer, and the intended use of 
each of the materials that are to be used in carryout out the requirements of the 
contract. 

1.2.1. NOTE: A Contractor may propose more than one product within a product 
category and/or propose a product or products addressing more than one product 
category. 

1.3. The Contractor shall provide date on the quantity and dollar values of biobased and 
CPG listed products used in this contract.  The date will be submitted to the COTR once 
a year (end of fiscal year) via EMBs Affirmative Procurement Purchasing Report.  The 
Contractor shall list volume to be used and total cost for each individual product.  This 
information will be used for reporting purposes 

1.4. Biobased Product Certification.  This statement should be submitted to EMB prior to 
commencement of work. 

1.5. The Contractor shall execute the following certification required by the Farm Security 
and Rural Investment Act of 2002 (7 U.S.C. 8102C (3):   

 

http://emis/ap.htm
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1.5.1. I, ___________ (name of certifier), am an officer or employee responsible for the 
performance of this contract and I hereby certify that biobased products (within 
categories of products listed by the United States Department of Agriculture in 
7CFG part 2902, subpart B) to be used or delivered in the performance of the 
contract, other than biobased products that are not purchased by the office as a 
direct result of this contract, will comply with the applicable specifications of other 
contractual requirements. 

 
 
II. DOCUMENT DISTRIBUTION REQUIREMENTS  
 
A. Unless otherwise specified elsewhere in this contract, reports and other documentation shall 
be submitted F.O.B. destination as specified below, addressed as follows:  
 
National Aeronautics and Space Administration Langley Research Center Attn: Contracting 
Specialist, Mail Stop 126    Contract Number (Contractor Insert Number) Hampton, VA  23681-
2199  
 
B. The following letter codes designate the recipients of reports and other documentation which 
are required to be delivered prepaid to Langley Research Center by the Contractor:  
 

A--Contract Specialist, Mail Stop 126  
B--Contracting Officer Technical Representative  
C--Safety and Facility Assurance Branch, Mail Stop 350 or fax  
757-864-8918 or CMAR http://cmar.larc.nasa.gov/login.cfm   
D--Contractor Labor Relations Officer, Mail Stop 144  
E--Financial Management, Mail Stop 175  
F--Industrial Property Officer, Mail Stop 377  
G--According to instructions on form  
H--RESERVED 
N--Task Monitor (Only Applicable to Task Orders) 
I--On and Near-Site Staffing Report,  
    larc-dl-contractorwye@mail.nasa.gov  
J--Environmental Management Team, Mail Stop 213 

 
C. The following are the distribution requirements for reports and other documentation required 
to be delivered f.o.b. destination.  The numeral following the letter code specifying the number 
of copies to be provided:  
 
NOTE:  Distribution information and POCs may change over the life of the contract.  The 
contractor shall maintain a current listing of all distribution locations and points of contact 
throughout the life of the contract. 

LETTER CODE AND DOCUMENT:  DISTRIBUTION    

 Monthly Progress Report:  A-1, B-1, N-1 if required by the task order 

 Quarterly Progress Report:  A-1, B-1, N-1 if required by the task order  

 Conformable Wage Rate Agreement:  A-1, B-1, D-1  

 Collective Bargaining Agreement:  A-1, B-1, D-1  

 Report of Property in the Custody of Contractors (NASA Form 1018):  E-1, F-1 L  

 Federal Contractor Veterans Employment Report (VETS-100): G  

 Quality Plan:  A-1, B-1, O-1  
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 Accident/Incident Safety Reports:  C-1 

 Occupational Injuries/Illnesses Report: C-1 

 Safety and Health Plan: A-1, B-1, C-1   

 Notice of Violation Responses:  C-1, issuer of NOV  

 On and Near-Site Staffing Report: I-1  

 Recovered Material and Waste Reduction Report: A-1, J-1 
 
D. When the Contract Specialist (A) is not designated above to receive a copy of a report or 
document, the Contractor shall furnish a copy of the report/document transmittal letter to the 
Contract Specialist.  If delegated, the Contractor shall also furnish a copy of the transmittal letter 
and a copy of each Financial Management Report to the delegated Administrative Contracting 
Officer of the cognizant DoD (or other agency) contract administrative services component.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 


